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Status

7/01/2016 (Friday) – CEI performed site demobilization and restoration activities today. A number of equipment and materials were delivered
off-site. Additionally, CEI used the long-reach excavator and the loader to restore the former crushed stone pad areas. CEI also used the
long-reach excavator to make slight adjustments to the stone berm in Area 3, in the vicinity of the tie-rod test locations, since placement of
the Reese mats on top of the stone berm during testing resulted in slight shifts of the stone immediately adjacent to the sheetpile wall.

Details of Construction Activities

0550 to 0615 - Ramboll Environ (June Yeung) and CEI on-site. 
0615 - CEI performed health and safety meeting.
0705 to 1200 - CEI performed site demobilization and restoration activities.
- The following items were removed from the site: welding equipment and materials (generators, air and gas canisters, float stages, scrap
metal) and turbidity boom.
- CEI restored the former crushed stone pad area in Area 2/3 using the excavator and the loader to grade and compact the surface.
Revegetation will take place next week. 
- CEI also used the long-reach excavator to make slight adjustments to the stone berm in Area 3, in the vicinity of the tie-rod test locations,
since placement of the Reese mats on top of the stone berm during testing resulted in slight shifts of the stone immediately adjacent to the
sheetpile wall.
1215 - Ramboll Environ and CEI off-site.

The Week Ahead

Monday 7/4
No work - national holiday

Tuesday 7/5
No work

Wednesday 7/6
Pre-final inspection starting at 9 AM - Representing EPA will be USACE and potentially CDM Smith and representing the Group will be
Technical Committee Members, Ramboll, and RA Consulting.
Continue site restoration efforts and demobilization 
- Fencing contractor on-site to remove the temporary fence and install permanent fence. Fence work is expected to take 3-4 days.
- Reese mats company on-site to remove additional Reese mats

Thursday 7/7, Friday 7/8, and Monday 7/11
Complete site restoration efforts and demobilization 
- Continued removal of temporary fencing and installation of permanent fencing
- Removal of the rest of the Reese mats after fencing work is complete
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- Demobilization of loader
- Upland restoration by EnviroScapes, Inc. This work is expected to take 1-2 days. Note that CEI has not received confirmation from
EnvironScapes, Inc. regarding when they will be on-site to begin the revegetating effort.
- Demobilization of trailer

7/12 Tuesday, 7/12 EnviroScapes, Inc. begins restoration

* 7/13*Wednesday
Final inspection starting at 9 AM

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘ ✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘ ✔

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔ ✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔ ✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘ ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘ ✔

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘ ✔

EPA Oversight 
[CDM Smith] d@cdmsmith.com

✘ ✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘ ✔
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EPA Oversight 
[CDM Smith] @cdmsmith.com

✘ ✔

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘ ✔

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘ ✔

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘ ✔

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘ ✔

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Visitors

None

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
Welding Equipment (welding generators, gas canisters, etc.)
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Material Tracking

No material was delivered today, and no material was placed today. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

Observations

Remark Description Assignee(s):

Site Restoration

✔ Restoration of
former crushed stone
pad area in Area 3
[39.1]
July 01, 2016

(see pics below) John Castellani

Restoration of crushed stone pad in Area 2/3 (facing SW)-
before revegetating.

Testing and Monitoring

CEI provided preliminary tie-rod testing data yesterday (06/30). Official data from ANS will be provided next week.

Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.

Final signed and stamped survey drawings for stone placement will be made available this week. When these drawings become available we
will distribute them with the daily report.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani
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Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani
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Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani
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Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani
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Tie-Rod Testing Data Not yet received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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